
	20-Nov-15
	 Full Proposal content is delivered to CCWG by 23:59 UTC

	21 – 23 Nov-15
	CCWG Co-Chairs and Rapporteurs gather feedback from Working Party groups, legal counsel and Advisors


	23-Nov-15
	CCWG final comments on Full Proposal due by 23:59 UTC

	24-25 Nov 15
	Back and forth and finalizing content with Co-Chairs, Writing team holding the pen

	25-Nov-15
	Content due to translation / formatting by 23:59 UTC

	30-Nov-15
	Begin Phase 2 of Consideration by Chartering Organizations

	30-Nov-15
	Begin professional proofreading/final editing

	12 -Dec-15
	Translations ready 

	20-Dec-15
	Delivery of final proofreading/editing

	21-Dec-15
	End of public comment and first close for Chartering Organizations to indicate support for recommendations

	24-Dec-15
	Staff summary of public comments and Chartering Organization support for recommendation
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